

~~SECRET~~

CONFIDENTIAL

25X1

9 October 1958

FROM: Chief, Engineering Staff, OC

Task Order 5

25X1

10

25X1

Radio Circuit Development Study

Equipment-UNCLASSIFIED
Association - SECRET

1

1 August 1958

X

We are still waiting for the Contractor's final report and upon receipt, a final inspection report will be forwarded.

The Contractor has stated that the final report will be delivered in the first or second week of October.

APPROVED:

Chief, Engineering Staff, OC

CONFIDENTIAL

~~SECRET~~